



STATUS OF AGREED ACTIONS AT 2009 DPR

2010 Development Partners Retreat
Kivu Serena-Rubavu

1



OUTLINE

- ▶ Overview
- ▶ Agreed Actions
- ▶ Status of the implementation

2



OVERVIEW

- ▶ The GoR and DPs adopted a set of deliverables at the 2009 DPR, broadly defining the work plan for 2009
- ▶ The majority of the deliverables were completed
- ▶ Today, we have the opportunity to review them and assess our performance prior to setting the work plan for 2010

3



AGREED ACTIONS

- ▶ Following the 2009 DPR Discussions, actions have been proposed in order to be followed by all participants
- ▶ 11 Deliverables
 - ▶ 7 Completed
 - ▶ 1 Partially completed
 - ▶ 3 Not completed

4



STATUS OF THE IMPLEMENTATION

ACTIONS	TIMELINE	STATUS
1) ONGOING PROCESSES		
a) Concrete guidelines for donor division of labour and use of comparative advantage drafted (<u>MINECOFIN</u>)	- by May DPCG	Completed : guidelines were presented in September DPCG (8/09/09), proposal to be presented today
2) DONOR PERFORMANCE ASSESSMENT FRAMEWORK		
a) DPs that did not submit questionnaires to send completed questionnaires to MINECOFIN (<u>concerned DPs</u>)	- by 5 th April 09	Completed: 2008 DPAF was finalized and targets for 2009/2010 set (DPCG 8/09/09)

5



STATUS OF THE IMPLEMENTATION (Cont'd)

ACTIONS	TIMELINE	STATUS
2) DONOR PERFORMANCE ASSESSMENT FRAMEWORK (Cont'd)		
b) Joint technical group to reconvene to review methodology and results and finalise (<u>MINECOFIN, UNDP, EC, AFDB</u>)	- by end April 09	Completed
c) DPCG endorses final DPAF results for publication.	- May DPCG	Completed

6



STATUS OF THE IMPLEMENTATION (Cont'd)

ACTIONS	TIMELINE	STATUS
3) INDIVIDUAL DONOR ACTIONS		
a) Each donor to communicate 3 measurable actions to meet DPAF targets over the next year to MINECOFIN (<u>all bilateral and multilateral partners</u>)	- by end April 09	Partially Completed – 4 out of 14 DPs (28.6%) did not communicate them (AfDB, GF, Japan, Switzerland)
b) Each donor to communicate in writing, for each project not relying fully on national PFM and procurement systems, reasons for this and steps in place to change (<u>all bilateral and multilateral partners</u>)	- by end April 09	Partially completed – 5 out of 14 (35.7%) did not communicate them: AfDB, GF, Japan, Switzerland, UN

7



STATUS OF THE IMPLEMENTATION (Cont'd)

ACTIONS	TIMELINE	STATUS
4) AID TRANSPARENCY AND DATA MANAGEMENT		
a) All DPs to ensure that current commitments on future aid are captured in the DAD; disbursements to be entered at latest 15 days after end of each quarter (<u>all bilateral and multilateral partners</u>).	- by end April 09	Being done
b) DAD to be upgraded to meet CEPEX needs for project monitoring. DAD will be single GoR repository on aid data. (<u>MINECOFIN</u>).	-by end 2009	Not Completed
c) A Technical Committee following the above to include GoR (MINECOFIN) and DPs	- by end April	Not Completed

8



STATUS OF THE IMPLEMENTATION (Cont'd)

ACTIONS	TIMELINE	STATUS
5) INSTITUTIONAL FRAMEWORK FOR M&E		
a) ToR for SWGs to be revised to ensure coherence with GoR clusters, and update harmonisation calendar to highlight role of these groups (MINECOFIN)	-by May DPCG.	Completed
b) ToR for Clusters to be elaborated	-by end of May	Completed

9



Thank you

10