



Joint Planning

- Proposed Roadmap-

Ronald Nkusi, EFU Director
MINECOFIN

DPCG June 2012



Proposed Roadmap

Date	ESPRS 2 milestones	Joint Planning Milestones
End July	Sector Strategies Elaboration and final draft (end July)	DP engaged in elaboration of SSPs (DPs contribution to development of SSPs as well as reflection on DP strategies to support the implementation of SSPs)
August	EDPRS 2 drafting starts on the basis of SSPs and DDPs	Consolidation of DP sector support strategies/contributions to SSPs
Sept	Thematic Priority Strategies Elaboration based on SSPs and informed from DDPs process	Review of consolidated DP support strategies/contributions in line with thematic priority strategies (results framework)
Oct	Costing of EDPRS 2 (based on SSPs and Thematic Priority Strategies) and EDPRS 2 drafting	Review of tentative/projections resource envelope/allocations and discussions on Joint Planning Results Framework
Jan 2013	Cabinet approval of EDPRS 2	Nov-Dec 12: Joint Response Strategies by 3 groups